







### **Project start**

Creation of a team, creation of materials for the collection

## Community building

Creating a community, early adopters giveaway distribution, preparation of items.

### Website launch

Creation of a website and a smart contract for a project



# W THE





#### Minting starts

Greenlisted community members served first 24 hours after the launch everyone can participate in minting

### Strategic partnering

Partnering with projects within GR DAO and other friendly projects to spread awareness

### Major giveaways

Giveaways for Ganja Grow hodlers prepared by the Ganja Grow team Further development of the project