

ROADMAP<sub>4</sub> < 9



**Project start** 

Creation of a team.

creation of materials

for the collection

# ¥ FEB

# **Community building**

Creating a community, early adopters giveaway distribution, preparation of items.



## Website launch

Creation of a website and a smart contract for a project







# \* 122

#### Minting starts

Greenlisted community members served first 24 hours after the launch everyone can participate in minting

# Strategic partnering

Partnering with projects within GR DAO and other friendly projects to spread awareness

# Major giveaways

Giveaways for Ganja Grow hodlers prepared by the Ganja Grow team

## Floor price grow

price increase
due to the development
of the community
and the creation of joint
projects with other communities